



Co-funded by
the European Union



**Digital transformation of HEIs education
process in Ukraine and Moldova for sustainable
engagement with enterprises, DIGITRANS**
101127683 — DIGITRANS — ERASMUS-EDU-2023-CBHE

Workshop on the Progress of WP2
January 13th 2025

Dr.ing.sc. Anatolijs Zabashta,
Riga Technical University

Agenda of the Workshop

1. Overall project progress
2. Progress of the text e-books. Report of the e-books leaders.
3. Progress of T2.1 and T2.2: Information from WP2 and the partners
 - Development of practical and students-oriented curricula and study programs and innovative teaching/learning methods & digital environments.
 - Teaching materials for the bachelor and master- students courses and programs, etc.
4. Next steps:
 - Status of School for Academic staff
 - Other issues

Overall project progress

1. Financial report concerning 1st year is ready.
2. Dissemination and Communication report for the period 1.12.23 – 30.11.24 is ready.
3. Quality assurance report is also elaborated – we will discuss the report at the meeting in February.
4. After discussion with PO about meetings plan we can go forward.

Deliverables & Milestones by the end of 2025

D2.2	Learning and teaching materials including digital tools and methods Text 4 e-books for teachers and students.	KhNAHU/ RTU	<i>R — report on teaching materials</i>	PU	22/ 30.09.25	- Learning and teaching materials for on-site and distance learning and blended learning, presentation materials, training scripts etc. in English, Romanian, Ukrainian, languages - Text E-books for teachers and students for all members of the consortium in English.
D2.3	Accreditation of study programs and courses by universities and institutions of the Ministries of Education of UA and MD.	KhNAHU/ USARB	<i>R — report</i>	PU	24/ 30.11.25	Accreditation Certificate, Materials on accreditation of study programs are posted on the websites of the universities and Google drive of DIGITRANS In Ukrainian, Rumanian languages

Deliverables & Milestones by the end of 2025

MS2.2	Developing Learning and teaching materials.	KhNAHU / UTM	The development and improvement of lectures, lab practices, and compatible teaching (didactic) materials (lecture synopsizes, presentations, labs guides, etc.) in English language and then translation to teaching languages for Moldavian and Ukraine universities.	20/ 30.09.25	Learning and teaching materials are available and uploaded to e-Library. Interim and Final Reports.
MS2.3	Developing text 4 e-books for students' education.	RTU	Development of e-books in English and Moldavian/ Ukrainian for students. All partners participate and contribute to the development of e-books in accordance with the new / modernized courses, and the application of innovative teaching / learning methods	22/ 30.09.25	Text 4 e-books for teachers and students are uploaded to e-Library.
MS2.4	Development and accreditation of study programs and courses is competed.	KhNAHU/ USARB	Curricular materials and set of documents related Bachelor and master-level study courses will be accredited in Moldovan, Ukraine universities. PCs universities will prepare documents concerning education curricula, study programs description, methodical/didactic issues and other documents for accreditation/validation of them in the national accreditation offices.	24/ 30.11.25	Accreditation documents issued by MD-UA universities and Ministries of Education of UA and MD. Study programs are published on the websites of universities.

Next steps

1. On-line Workshops:

- February 10th, May, July, September, November, December

2. A School for Academic Staff:

- School for the training of teachers in Galati: [March 11-13th 2025](#)
- School for the training of teachers in Psachna: [April 9-11th 2025](#)

3. Tat least three **Information session** for stakeholders in Balti, in Chisinau and in Kiev (WP5)

4. The common 3-days workshop in [Cahul](#) in [June 18 – 20th 2025](#) (in hybrid form).

5. Workshop and MC meeting in TUM in the second part of [October 2025](#).

6. **Progress report (D6.3): 30.05.25** – template will be sent in advance.

7. Deliverables:

- D2.2- Learning and teaching materials including digital tools and methods; D2.3 - Accreditation of study programs and courses
- D3.3 - Two remote controlled laboratories (on physical equipment); D3.4 - SREE integration
- D5.8 - Dissemination plan
- D6.1 - A mindset of the Quality Assurance system.

8. [NKUA team will prepare necessary folders at Google drive and instruction for publishing materials about education programs and study courses accreditation](#)



Oleg.Starovoyte...

Antons PATLINS

read.ai meeting...

Liudmila Rosca-...

Oleg.Starovoytenko Antons PATLINS read.ai meeting notes Liudmila Rosca-Sadurschi

Thank you for the questions!

