



Co-funded by the  
European Union

# Chernihiv Polytechnic National University



**Erasmus+ Project 101127683 — DIGITRANS**

**Digital transformation of HEIs education process in Ukraine and Moldova for sustainable engagement with enterprises**

Volodymyr Kazymyr

<https://stu.cn.ua/en/>

Management meeting and Workshop, University of Galati  
October 22-24, 2024,

## Workshop on WP3: Progress in development of Sharing Remote Experiment Environment (SREE)

| N  | Activity                                          | Status      | Term            | Responsible       |
|----|---------------------------------------------------|-------------|-----------------|-------------------|
| 1  | Scope&Features                                    | Done        | March, 2024     | Kazymyr           |
| 2  | Plan of procurement registration                  | Done        | June, 2024      | Kazymyr           |
| 3  | SREE development plan upgrading                   | Done        | August, 2024    | Kazymyr           |
| 4  | Tender on equipment purchasing (part 1) launching | Done        | September, 2024 | Susa              |
| 5  | Design of Demo boards                             | Done        | September, 2024 | Khomenko          |
|    | Design of back-end interface                      | Done        | November, 2024  | Bayda             |
| 6  | Design of front end interface                     | In progress | December, 2024  | Veligorsky        |
| 7  | Tender on equipment purchasing (part 2) launching | In progress | October, 2024   | Susa              |
| 8  | Equipment purchasing (part 1)                     | In progress | October , 2024  | Veligorsky        |
| 9  | Equipment purchasing (part 12)                    | In progress | November, 2024  | Susa              |
| 10 | Equipment installation                            | In planning | November, 2024  | Khomenko, Susa    |
| 11 | SW installation and testing                       | In planning | December, 2024  | Bayda, Veligorsky |
| 12 | SREE and SMSE integration                         | In planning | February, 2024  | Drozd, Gorval     |

**Practical training on the acquisition of SMSE**  
**October 24, 2024, 9:30 -11:00**

## Training plan

1. Discussion of existing problems in the development of online courses in SMSE
2. Matlab licensing and using
3. SMSE labs on Simulation in Matlab/Simulink
4. OpenModelica features
5. SMSE labs on OpenModelica



Co-funded by the  
European Union

## **Contact information:**

**Chernihiv National University of Technology**  
**95 Shevchenko Str., Chernihiv, Ukraine, 14035**

**site: [www.stu.cn.ua](http://www.stu.cn.ua)**

## **DIGITRANS project contacts:**

**Volodymyr Kazymyr**

**tel. +38 050 344 43 77**

**e-mail: [vvkazymyr@gmail.com](mailto:vvkazymyr@gmail.com)**